

January 19, 2012
2012 COMPETITIVE PROCESS SCHEDULE

ACTIONS

1. Regular Advisory Board Meeting
2. CDBG applications available to public
3. CDBG Application period
4. **First Public Hearing and Regular Meeting**
5. Individual technical assistance for applicants
6. Regular Advisory Board Meeting
7. **CDBG APPLICATIONS DUE**
8. Staff review, rank and summarize applications
9. Send Board new PS applications for visits
10. Send CDBG application packets to Board
11. Regular Advisory Board Meeting
12. **Advisory Board interview CDBG applicants**
13. **Advisory Board formulate recommendations**
14. Advisory Board presentation to Commissioners
15. Regular Advisory Board Meeting
16. 2nd Public Hearing and City Commission Approves 2012 CDBG projects
17. Advertise Year Three Action Plan for 30 days
18. Regular Advisory Board Meeting
19. Action Plan approved by City Commission
20. Regular Advisory Board meeting
21. Submit Action Plan document to HUD

TIMELINES

- Friday, January 20, 2012 (cancelled)
- Monday, January 30, 2012
- January 30 - March 29, 2012
- Thursday, February 16, 2012**
- Wed. February 1 - Friday March 23, 2012
- Thursday, March 15, 2012
- Thursday, March 29, 2012 (NOON)**
- Monday April 2 – Thursday April 12, 2012
- Wednesday, April 4, 2012
- Friday, April 13, 2012
- Thursday, April 19, 2012
- Mon. April 30 – Tues. May 1, 2012**
- Thursday, May 3, 2012**
- Tuesday, May 15, 2012
- Thursday, May 17, 2012
- Tuesday, June 5, 2012 –Regular Meeting
- June 9 – July 10, 2012
- Thursday, June 21, 2012
- July 17, 2012
- Thursday, July 19, 2012
- July 24, 2012